
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/17/2000

ESTIMATE SUMMARY 13:18:13

CONTID: C12858         ESTIMATE NO: 0001 PROG 1998

PCN: 12858-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 16 to Academy PERCENT TIME:

PROJECT NO: NH 0851-003                   

SH 16 TO ACADEMY

NAME OF ROAD: SH 16 TO ACADEMY

PROJECT COUNTIES: EL PASO

CONTRACTOR:

BLUE RIDGE CONSTRUCTION, INC. PAY PERIOD ENDING 11/17/2000 DATE TIME STARTED 10/03/2000

5050 EDISON AVENUE, SUITE 222 DATE LET 08/24/2000 DATE WORK BEGAN 10/03/2000

 DATE AWARDED 09/12/2000 DATE TIME STOPPED 11/09/2001

 DATE CONTRACT EXECUTED 10/02/2000 DATE ACCEPTED 11/09/2001

COLORADO SPRINGS CO 80915     719-578-5225 DATE NOTICE TO PROCEED 10/03/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,548,956.65 PARTICIPATING $ $ 220,333.00

AWARD PROJECT AMT: 2,547,156.98 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,259.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.84

WORK DAYS

WORK DAYS

8.64%

2,328,623.65

220,333.00

220,333.00

215,073.01

$

$

$

$

220,333.00

0.00

220,333.00

0.00

220,333.00

-5,259.99

0.00

215,073.01

0.00

AMOUNT DUE 215,073.01 215,073.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 215,073.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0 TIME ALLOW: 254

ORIG TIME ALLOW: 220
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PCN: 12858-BID    ESTIMATE RUN 11/17/2000

PROJECT: NH 0851-003                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 CLEARING AND GRUBBING 0.000

0.400

201-00000  
 

1.000

L S 

41,328.75000 16,531.500.400

16,531.50

0010 *REMOVAL OF TREE 0.000

7.000

202-00010  
 

21.000

EACH

385.00000 2,695.007.000

2,695.00

0015 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

13.000

M   

131.57895 0.000.000

0.00

0020 REMOVAL OF DELINEATOR 0.000

11.000

202-00090  
 

59.000

EACH

10.00000 110.0011.000

110.00

0025 REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

57.500

M2  

12.63000 0.000.000

0.00

0030 REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

133.000

M   

12.84000 0.000.000

0.00

0033 REM CONC PAVEMENT (CMO NO. 5) 0.000

0.000

202-00210  
 

4,300.000

M2  

13.83000 0.000.000

0.00

0035 REMOVAL OF ASPHALT MAT 0.000

334.000

202-00220  
 

8,590.000

M2  

3.50000 1,169.00334.000

1,169.00

0040 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

462.300

M2  

18.50000 0.000.000

0.00

0045 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

4,000.00000 0.000.000

0.00

0050 REMOVAL OF GROUND SIGN 0.000

3.000

202-00810  
 

14.000

EACH

50.00000 150.003.000

150.00
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PCN: 12858-BID    ESTIMATE RUN 11/17/2000

PROJECT: NH 0851-003                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0055 REMOVAL OF FENCE 0.000

354.000

202-01000  
 

357.000

M   

5.56000 1,968.24354.000

1,968.24

0060 *REMOVAL OF GUARDRAIL TYPE 3 0.000

50.000

202-01130  
 

100.000

M   

9.79000 489.5050.000

489.50

0065 *REMOVAL OF END ANCHORAGE 0.000

2.000

202-01300  
 

4.000

EACH

250.00000 500.002.000

500.00

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

3,139.000

203-00060  
 

26,962.000

M3  

7.27000 22,820.533,139.000

22,820.53

0075 BLADING 0.000

2.000

203-01500  
 

42.000

HOUR

80.00000 160.002.000

160.00

0080 POTHOLING 0.000

4.000

203-01597  
 

51.000

HOUR

185.00000 740.004.000

740.00

0085 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

95.600

M3  

4.08674 0.000.000

0.00

0090 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

0.000

M3  

25.32000 0.000.000

0.00

0095 TOPSOIL 0.000

700.000

207-00205  
 

3,223.000

M3  

11.04000 7,728.00700.000

7,728.00

0100 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

85.000

EACH

11.33000 0.000.000

0.00

0105 *SILT FENCE 0.000

227.000

208-00020  
 

509.000

M   

3.55000 805.85227.000

805.85
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PCN: 12858-BID    ESTIMATE RUN 11/17/2000

PROJECT: NH 0851-003                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0110 EROSION CONTROL SUPERVISOR 0.000

0.500

208-00200  
 

1.000

L S 

2,800.00000 1,400.000.500

1,400.00

0115 RESET AIR VENT 0.000

0.000

210-01720  
 

3.000

EACH

2,143.00000 0.000.000

0.00

0120 ADJUST MANHOLE 0.000

0.000

210-04010  
 

4.000

EACH

439.00000 0.000.000

0.00

0122 MODIFY INLET LOWER INLET.  (CMO NO. 2) 0.000

0.000

210-04020  
 

1.000

EACH

2,573.00000 0.000.000

0.00

0125 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.700

HA  

1,632.00000 0.000.000

0.00

0130 *MULCHING 0.000

0.000

213-00000  
 

2.700

HA  

970.00000 0.000.000

0.00

0135 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

297.000

KG  

5.67000 0.000.000

0.00

0140 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

2,807.900

M2  

1.84000 0.000.000

0.00

0145 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

32.000

M3  

32.38000 0.000.000

0.00

0150 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

37.530

T   

250.00000 0.000.000

0.00

0155 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
64-28) 

0.000

0.000

403-33342  
 

1,954.160

T   

54.00000 0.000.000

0.00
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PCN: 12858-BID    ESTIMATE RUN 11/17/2000

PROJECT: NH 0851-003                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0160 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) 

0.000

0.000

403-33353  
 

5,942.900

T   

45.00000 0.000.000

0.00

0165 *EMULSIFIED ASPHALT (CSS-1H) 0.000

0.000

411-10253  
 

6,907.000

L   

0.28000 0.000.000

0.00

0170 CONCRETE PAVEMENT (150 MM) 0.000

0.000

412-00600  
 

195.940

M2  

38.40000 0.000.000

0.00

0175 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000

0.000

420-00101  
 

0.000

M2  

2.45000 0.000.000

0.00

0180 RIPRAP (600 MM) 0.000

130.000

506-00224  
 

1,985.800

M3  

32.37000 4,208.10130.000

4,208.10

0185 PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

64.700

M   

102.00000 0.000.000

0.00

0190 CONCRETE CLASS D (MISCELLANEOUS) (DELETED FORM 105) 0.000

0.000

601-03020  
 

0.000

M3  

314.00000 0.000.000

0.00

0195 *REINFORCING STEEL (DELETED FORM 105) 0.000

0.000

602-00000  
 

0.000

KG  

1.25000 0.000.000

0.00

0200 600 MM REINFORCED CONCRETE PIPE 0.000

27.400

603-01240  
 

134.900

M   

130.21000 3,567.7527.400

3,567.75

0205 600 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

4.000

EACH

947.00000 0.000.000

0.00

0210 *INLET TYPE 16 (DOUBLE) (2 M) 0.000

0.000

604-16505  
 

1.000

EACH

4,758.00000 0.000.000

0.00
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PCN: 12858-BID    ESTIMATE RUN 11/17/2000

PROJECT: NH 0851-003                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0215 *INLET TYPE 16 (DOUBLE) (4 M) 0.000

0.000

604-16510  
 

1.000

EACH

9,043.00000 0.000.000

0.00

0220 *INLET TYPE R  L 1.5 (4 M) 0.000

0.000

604-19110  
 

2.000

EACH

4,532.00000 0.000.000

0.00

0225 *INLET TYPE R  L 3 (2 M) 0.000

0.000

604-19205  
 

1.000

EACH

3,965.00000 0.000.000

0.00

0230 *INLET TYPE R  L 4.5 (2 M) 0.000

0.000

604-19305  
 

1.000

EACH

5,098.00000 0.000.000

0.00

0235 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

38.100

M   

41.20000 0.000.000

0.00

0240 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

463.00000 0.000.000

0.00

0245 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

2.000

EACH

1,751.00000 0.000.000

0.00

0250 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

394.000

M   

10.00000 0.000.000

0.00

0255 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

2.000

EACH

72.00000 0.000.000

0.00

0260 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

3.000

EACH

82.00000 0.000.000

0.00

0265 *FENCE CHAIN LINK (2400 MM) 0.000

0.000

607-53196  
 

85.500

M   

25.75000 0.000.000

0.00
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PCN: 12858-BID    ESTIMATE RUN 11/17/2000

PROJECT: NH 0851-003                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0270 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

1,011.700

M2  

24.24000 0.000.000

0.00

0275 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

46.400

M2  

38.35000 0.000.000

0.00

0280 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

979.000

M   

22.92000 0.000.000

0.00

0285 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

746.000

M   

40.26000 0.000.000

0.00

0290 *GUTTER TYPE 2 (600 MM) 0.000

0.000

609-24002  
 

39.000

M   

24.15000 0.000.000

0.00

0295 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

1,422.500

M2  

51.39000 0.000.000

0.00

0300 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

7.000

EACH

20.00000 0.000.000

0.00

0305 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

13.000

EACH

20.00000 0.000.000

0.00

0310 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

3.000

EACH

20.00000 0.000.000

0.00

0315 *DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) (DELETED 
FORM 105)

0.000

0.000

612-00046  
 

0.000

EACH

25.00000 0.000.000

0.00

0320 *50 MM ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

354.000

M   

29.00000 0.000.000

0.00
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PCN: 12858-BID    ESTIMATE RUN 11/17/2000

PROJECT: NH 0851-003                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0322 75 MM ELEC COND 75 MM CONDUIT ROADWAY (CMO NO. 4) 0.000

0.000

613-00300  
 

393.000

M   

39.00000 0.000.000

0.00

0325 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

4,635.00000 0.000.000

0.00

0330 *LIGHT STANDARD ALUMINUM (12.2 METER) 0.000

0.000

613-30400  
 

8.000

EACH

2,008.00000 0.000.000

0.00

0335 *CONCRETE FOUNDATION PAD 0.000

0.000

613-40000  
 

8.000

EACH

566.00000 0.000.000

0.00

0340 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

8.000

EACH

412.00000 0.000.000

0.00

0345 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

11.280

M2  

140.00000 0.000.000

0.00

0350 *STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

42.000

M   

40.00000 0.000.000

0.00

0355 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

11.000

M   

91.00000 0.000.000

0.00

0360 EMBANKMENT PROTECTOR TYPE 5 (DELETED FORM 105) 0.000

0.000

615-00050  
 

0.000

EACH

5,150.00000 0.000.000

0.00

0365 *CONSTRUCTION SURVEYING 0.000

0.350

625-00000  
 

1.000

L S 

41,155.00000 14,404.250.350

14,404.25

0367 CONST SURVEYING (HOUR) CONSTRUCTION SUREYING(HOUR)  
(CMO NO.3)

0.000

0.000

625-00001  
 

12.000

HOUR

135.00000 0.000.000

0.00
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PCN: 12858-BID    ESTIMATE RUN 11/17/2000

PROJECT: NH 0851-003                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0369 CONST SURVEYING (CMO NO. 8) 0.000

0.000

625-00000  
 

1.000

L S 

125.00000 0.000.000

0.00

0370 *MOBILIZATION 0.000

0.115

626-00000  
 

0.460

L S 

180,000.00000 20,700.000.115

20,700.00

0375 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

198.000

L   

8.24000 0.000.000

0.00

0380 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

19.000

L   

61.80000 0.000.000

0.00

0385 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

13.000

M2  

76.22000 0.000.000

0.00

0390 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

0.000

627-30330  
 

10.200

M2  

80.34000 0.000.000

0.00

0395 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

0.000

EACH

755.00000 0.000.000

0.00

0400 FLAGGING 0.000

78.500

630-00000  
 

1,404.000

HOUR

20.60000 1,617.1078.500

1,617.10

0405 TRAFFIC CONTROL SUPERVISOR 0.000

7.000

630-00002  
 

89.000

DAY 

319.30000 2,235.107.000

2,235.10

0410 TRAFFIC CONTROL INSPECTION 0.000

13.000

630-00007  
 

283.000

DAY 

190.55000 2,477.1513.000

2,477.15

0415 BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

5.000

EACH

309.00000 0.000.000

0.00
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PCN: 12858-BID    ESTIMATE RUN 11/17/2000

PROJECT: NH 0851-003                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0420 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

5.000

630-80341  
 

29.000

EACH

82.40000 412.005.000

412.00

0425 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

7.500

630-80342  
 

21.000

EACH

103.00000 772.507.500

772.50

0430 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

2.500

630-80343  
 

5.000

EACH

154.50000 386.252.500

386.25

0435 DRUM CHANNELIZING DEVICE 0.000

27.500

630-80360  
 

118.000

EACH

72.10000 1,982.7527.500

1,982.75

0440 CONCRETE BARRIER (TEMPORARY) 0.000

184.000

630-80370  
 

368.000

M   

61.80000 11,371.20184.000

11,371.20

0445 TRAFFIC CONE 0.000

25.000

630-80380  
 

125.000

EACH

12.36000 309.0025.000

309.00

0450 IMPACT ATTENUATOR (TEMPORARY) 0.000

1.000

630-85010  
 

2.000

EACH

4,635.00000 4,635.001.000

4,635.00

0455 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0465 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12858-BID    ESTIMATE RUN 11/17/2000

PROJECT: NH 0851-003                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0475 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-5,590.810

F A 

1.00000 0.000.000

0.00

0480 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0485 F/A SMOOTHNESS INCENTIVE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A GAS LINES 0.000

0.000

700-70180  
 

0.000

F A 

1.00000 0.000.000

0.00

0495 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0700 1200 MM RCP (CMO NO. 6) 0.000

0.000

603-01480  
 

11.250

M   

469.28000 0.000.000

0.00

0705 FENCE BW MP (CMO NO. 8) 0.000

0.000

607-01000  
 

350.000

M   

6.04000 0.000.000

0.00

0710 CORNER AND LINE BR POST (CMO NO. 8) 0.000

0.000

607-00010  
 

2.000

EACH

299.00000 0.000.000

0.00

CAT 126,345.77126,345.771,469,979.98CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE ITEMS 

0500 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

21,630.00000 0.000.000

0.00

0505 STRUCTURE EXCAVATION 0.000

136.000

206-00000  
 

2,064.000

M3  

4.08674 555.80136.000

555.80
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PCN: 12858-BID    ESTIMATE RUN 11/17/2000

PROJECT: NH 0851-003                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ITEMS 

0510 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

3,619.000

M3  

8.82000 0.000.000

0.00

0515 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

134.000

M3  

25.32000 0.000.000

0.00

0520 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

2,424.000

M3  

16.38000 0.000.000

0.00

0525 *SHORING (AREA 1) 0.000

1.000

206-01750  
 

1.000

L S 

12,360.00000 12,360.001.000

12,360.00

0530 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
64-28) 

0.000

0.000

403-33342  
 

142.700

T   

54.00000 0.000.000

0.00

0535 *STEEL PILING (HP 310X110) 0.000

221.000

502-11274  
 

531.000

M   

88.00000 19,448.00221.000

19,448.00

0540 BLOCK FACING 0.000

0.000

504-04410  
 

601.000

M2  

141.00000 0.000.000

0.00

0545 *BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

2.000

EACH

2,781.00000 0.000.000

0.00

0550 PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

120.000

M   

102.00000 0.000.000

0.00

0550 MATERIAL ALLOWANCE PED RAIL (STRUCTURE) 0.000

0.000M   

81.20700 0.000.000

0.00

0555 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,219.000

M2  

9.48000 0.000.000

0.00
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PCN: 12858-BID    ESTIMATE RUN 11/17/2000

PROJECT: NH 0851-003                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ITEMS 

0560 *BRIDGE EXPANSION DEVICE (0-50 MM) 0.000

0.000

518-01002  
 

70.300

M   

169.95000 0.000.000

0.00

0560 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

0.000M   

144.45750 0.000.000

0.00

0560 MATERIAL ALLOWANCE PED RAIL (ROADWAY) 0.000

0.000M   

81.20700 0.000.000

0.00

0565 CONCRETE CLASS B 0.000

4.360

601-01000  
 

26.860

M3  

121.24000 528.614.360

528.61

0570 *CONCRETE CLASS B (BRIDGE) 0.000

39.800

601-01040  
 

90.800

M3  

360.00000 14,328.0039.800

14,328.00

0575 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

720.700

M3  

332.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000M3km

332.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000M3km

332.00000 0.000.000

0.00

0580 CONCRETE CLASS D (WALL) (DELETED FORM 105) 0.000

0.000

601-03050  
 

0.000

M3  

594.00000 0.000.000

0.00

0585 *CLASS 5 FINISH 0.000

0.000

601-40200  
 

876.300

M2  

17.10000 0.000.000

0.00

0590 *REINFORCING STEEL 0.000

3,112.792

602-00000  
 

11,003.904

KG  

1.25000 3,890.993,112.792

3,890.99
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PCN: 12858-BID    ESTIMATE RUN 11/17/2000

PROJECT: NH 0851-003                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ITEMS 

0595 *REINFORCING STEEL (EPOXY COATED) 0.000

73.584

602-00020  
 

61,325.154

KG  

1.18000 86.8373.584

86.83

0595 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000KG  

1.18000 0.000.000

0.00

0595 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000KG  

1.18000 0.000.000

0.00

0600 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

109.700

M   

169.00000 0.000.000

0.00

0605 *FENCE CHAIN LINK (SPECIAL) 0.000

0.000

607-53005  
 

173.000

M   

27.81000 0.000.000

0.00

0610 *CONCRETE SIDEWALK (150 MM) 0.000

0.000

608-00006  
 

177.600

M2  

36.61000 0.000.000

0.00

0615 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

149.500

M2  

51.39000 0.000.000

0.00

0620 *50 MM ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

90.300

M   

29.00000 0.000.000

0.00

0625 *75 MM ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

274.800

M   

39.00000 0.000.000

0.00

0630 PRESTRESSED CONCRETE I (BT1600) 0.000

0.000

618-00163  
 

623.200

M   

381.00000 0.000.000

0.00

0630 MATERIAL ALLOWANCE BRIDGE GIRDER 0.000

0.000M   

315.33500 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE ITEMS 

0635 *MOBILIZATION 0.000

0.135

626-00000  
 

0.540

L S 

180,000.00000 24,300.000.135

24,300.00

CAT 75,498.2375,498.231,059,753.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0640 FIELD OFFICE (CLASS 1) 0.000

0.500

620-00001  
 

0.500

EACH

12,978.00000 6,489.000.500

6,489.00

0645 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

9,000.00000 9,000.001.000

9,000.00

0650 SANITARY FACILITY 0.000

2.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

3,000.00

0655 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

734.170

F A 

1.00000 0.000.000

0.00

CAT 18,489.0018,489.0019,223.17CURRENT AMT0400 $ $ $

$ 220,333.00220,333.00$2,548,956.65$CURRENT AMTPROJECT TOTAL


